


Procurement Milestones for Long Lead Items

CO₂ Capture Facility

Kårstø, Norway

Bechtel Proprietary and Confidential

© 2008 Bechtel Power Corporation. All rights reserved. Bechtel Confidential. Contains information that is confidential and proprietary to Bechtel and may not be used, reproduced or disclosed in any format without Bechtel's prior written permission. This document is prepared exclusively for Gassnova in connection with the preparation of the FEED study for the CO₂ Capture Facility at Karsto, Norway, and is not to be relied upon by others or used in connection with any other project.

0	19 Dec 08	Issued for Information						
Rev.	Date	Reason for Revision	By	Check	App	App	App	
 Bechtel Power Corporation			Job No. 25474		Document No. 25474 - 000-G07-GPX-00002		Rev. 0	
			PAGE 1 of 3					
GASSNOVA			Project No. - Originator - Disc Code - Doc Type - Serial No. 10112936 - PB - G - PPL - 0002					

Contents

<u>Section</u>	<u>Page</u>
1.0 Procurement Milestones for Long Lead Items	3

Procurement Milestones for Long Lead Items

1.0 The following list identifies procurement delivery milestones for long lead items given current market conditions, and comprises that equipment which establishes the critical path to the project schedule.

Commodity Code	Description	Lead Time
MVSC & MVA0	Absorber Towers (2) & Stripper	14 months
MVP0	Absorber Towers (2) & Stripper Internals	14 months
MAC0	Flue Gas Blowers (2)	18 months
MCCS	CO ₂ Compressor	18 months
MPCP	CO ₂ Product Sendout Pumps	18 months
EVV2	Variable Frequency Drives	14 months